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February 28, 2012

Dear Mr. Greulich:

1. NJDEP requires a description of each planned remedial action
i.
//.
Hi.

Mr. Gary Greulich
New Jersey Department of Environmental Protection
Northern Regional Office
7 Ridgedale Avenue
Cedar Knolls, NJ 07927

b. Regrading the site to achieve the grade necessary to support the proposed 
redevelopment;

a. Establishing deed restrictions or environmental covenants to maintain 
commercial/industrial land use at the Site;

Requirements, according to N.J.A.C. 7:26E-6.6, are shown below in bold italics, with 
Hull/Linden Development’s update following. The report certification required by N.J.A.C. 
7:26E-1.5 is included in Attachment A.

Campbells Run Business Center, 300 Business Center Drive, Suite 320, Pittsburgh, Pennsylvania 15205 
412.446.0315 fax 412.446.0324 www.hullinc.com

On May 26, 2009, the New Jersey Department of Environmental Protection (NJDEP) approved 
the New Jersey Remedial Action Workplan and RCRA Corrective Measures Proposal 
Addendum No. 1 (RAWP) for the Retail Redevelopment Area of the Former GM Linden 
Assembly Plant (Site; SRP PI# 014755; EA ID# SUB090001; BFO File Number: 20-09-24). The 
May 26, 2009 approval letter requested a Remedial Action Progress Report for the Retail 
Redevelopment Area on/by November 30, 2009. Subsequent reports are submitted on a 
quarterly basis.

Soil
As outlined in the approved RAWP, the remedial activities for soils on the Retail 
Redevelopment Area consist of the following:

This letter constitutes Remedial Action Progress Report No. 10 for the Retail Redevelopment 
Area. Hull & Associates, Inc. (Hull) has prepared this report on behalf of Linden Development 
LLC (Linden Development) to summarize remedial activities completed on the Site between 
December 1, 2011 and February 28, 2012.

scheduled to be initiated or completed within the reporting period 
actually initiated or completed during the reporting period; and 
scheduled but hot initiated or not completed during the reporting period, 
including the reasons for the noncompliance with the approved schedule.

^Tcssotiates, inc.

RE: Remedial Action Progress Report No. 10 for the Retail Redevelopment Area Portion of
the Former General Motors (GM) Linden Assembly Plant, 1016 West Edgar Road, 
Linden, Union County, New Jersey 07036; DUK059.701.0097.
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Linden Development performed additional sampling within the proposed Walmart parcel as 
part of internal due diligence requirements for Walmart ground lease negotiations. These 
additional sampling activities are summarized below.

As outlined in previous quarterly reports, Linden Development imported structural fill 
, materials from off-site sources for use during the redevelopment consistent with the RAWP 

and the Revised Soil and Concrete Reuse Proposal (Revision 1.0) approved by NJDEP. No 
new materials were imported for use on the Retail Redevelopment Area during this reporting 
period. Materials were imported for use on the industrial portion of the property and are 
summarized in the quarterly report for the Industrial #1 Redevelopment Area provided under 
separate cover.

During a meeting with Mr. Greulich on June 21, 2011, Linden Development and Hull 
reviewed proposed locations for additional temporary wells to further delineate the

Walmart-Related Sampling Activities
Initial Walmart-related soil and soil gas sampling activities were conducted between July 16 
and July 22, 2010. Additional sampling was conducted in mid-November to further evaluate 
soil gas findings from the July 2010 activities. Preliminary results of the sampling were 
discussed with the NJDEP Case Manager, Mr. Gary Greulich, during a project update 
meeting on December 7, 2010, and a report summarizing the overall investigation findings 
was submitted to NJDEP in January 2011. Based on the results to date, Mr. Greulich 
requested shallow groundwater sampling within a portion of the Walmart parcel around soil 
gas sampling location WSG-3. That groundwater sampling was conducted in March 2011.

These remedial activities are directly related to construction activities associated with the 
future redevelopment at the Site which are dependent upon finalization of agreements with 
end users. Linden Development has been working throughout the reporting period to 
finalize agreements with several end users that will ultimately occupy various portions of the 
Site. Given that end user agreements have not been finalized, the construction activities 
described in the RAWP have not yet been initiated.

c. Constructing building slabs, parking areas and roadways and placing one foot 
of clean soil over geotextile fabric in future greenspaces to preclude direct 
contact exposures to future receptor populations and/or provide cover to 
historical fill material; and

d. Surveying to demonstrate that all areas are covered with engineering controls 
(e.g., building slabs, parking areas and roadways) or one foot of clean soil.
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The results of the groundwater sampling were provided to NJDEP in a letter report dated 
April 22, 2011 and indicate that trichloroethene (TCE) was detected in groundwater at 
concentrations exceeding the NJDEP Class IIA groundwater standard near the WSG-3 soil 
gas location. Five temporary wells were installed and sampled in March 2011. Based on 
the layout of those temporary wells, the TCE in groundwater was delineated to the north, 
west and south, but was not delineated to the northeast in the area outside of the proposed 
Walmart building footprint. No TCE sources were identified in soils near the investigation 
area.



2. NJDEP requires discussion of problems and delays in the implementation of the 
RAWP, which should include proposals for corrections.

Linden Development is continuing to pursue finalization of agreements with several end 
users for the Retail Redevelopment Area. In the interim, conditions at the Site are stable 
given that GM’s original cover types (asphalt, building pads, etc.) remain intact.

The additional temporary wells and sampling activities were completed during the previous 
reporting period. Linden Development and Hull reviewed the analytical results with Mr. 
Greulich during a project update meeting on October 18, 2011. A formal report summarizing 
those results is in process and will be submitted under separate cover.

Evaluation of potential groundwater response actions associated with TCE detected in 
shallow groundwater within a limited portion of the Walmart parcel is ongoing and will be 
presented in a future summary report provided under separate cover.

previously observed TCE in groundwater and aid a determination of potential response 
actions. Based on the results of that discussion the parties agreed to a scope that included 
installation of 9 additional temporary wells, with collection of soil and groundwater samples 
for laboratory analysis of volatile organic compounds (VOCs).

Storm Sewer (AOI-18)
Remedial activities associated with AOI-18 are complete, as documented in Remedial 
Action Progress Report No. 1 (November 2009).
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As discussed above, remedial activities are directly related to construction activities 
associated with the future redevelopment at the Site which are dependent upon finalization 
of agreements with end users. Given current economic conditions, the construction 
activities described in the RAWP will not be implemented until redevelopment deals with end 
users are finalized.

Groundwater
As outlined in the approved RAWP, remedial actions related to groundwater underlying the 
overall Retail Redevelopment Area do not appear to be necessary. However, sporadic 
historical concentrations of lead in limited monitoring wells have exceeded groundwater 
quality criteria at the Site, as observed in previous groundwater sampling data. As a result, 
the NJDEP may consider that an indeterminate Classification Exception Area (CEA) is 
necessary due to these sporadic exceedances and the presence of historical fill at the Site. 
Based on discussions with Mr. Greulich conducted since November 2009, the indeterminate 
CEA will be established by NJDEP as part of finalizing the Site NFA and will include the 
overburden aquifer within the Site boundaries. As discussed on November 18, 2009 and 
reiterated during ongoing quarterly meetings, Mr. Greulich currently maintains the 
information necessary to establish the indeterminate CEA (if ultimately deemed necessary) 
and no additional submittals by Linden Development are required.



The permits required for initiation of the remedial activities are summarized below.

No deviations from, or modifications to, the approved RAWP are planned or required at this 
time. In the event that additional groundwater response actions related to TCE in shallow 
groundwater at the Walmart parcel are determined to be required, Linden Development and 
Hull will work with NJDEP to promptly amend the approved RAWP.

Agreements with end users are progressing, but finalization of agreements and the start of 
site earthwork activities are being delayed by the final appeals process associated with site 
plan and zoning approvals. Due to the appeals process, work anticipated to begin in 2011

As discussed with Gary Greulich during previous quarterly meetings, implementation of the 
site earthwork activities is dependent on finalization of development agreements with end 
users. Agreements with end users are progressing, but finalization of agreements and the 
start of site earthwork activities are being delayed by the final appeals process associated 
with site plan and zoning approvals. Due to the appeals process, work anticipated to begin 
in 2011 has been delayed. Linden Development will provide NJDEP with a more detailed 
schedule as the legal appeals are finalized.

5. NJDEP requires an updated status of all permit applications relative to the critical 
path schedule.

6. NJDEP requires a listing of each remedial action to be performed during the next 
reporting period.

4. NJDEP requires submittal of a revised schedule pursuant to N.J.A.C. 7:26E-6.5, to 
reflect the changes as noted in 1 through 3 above.

As discussed in previous quarterly reports, Hull and Linden Development conducted initial 
discussions with Gary Greulich on August 24, 2010 regarding potential modifications to 
engineering control designs within the portion of the Site proposed for the Lowe’s 
development. The potential modifications include using clean fill material below future 
concrete slabs as the engineering control for direct contact exposures, rather than the 
concrete slabs themselves as currently outlined in the approved RAWP. Based on the 
August 24, 2010 discussion, the potential modifications will be acceptable to NJDEP if they 
are requested. If the modifications are ultimately desired, Linden Development will provide 
a written request and seek NJDEP’s formal approval to implement the modifications prior to 
finalizing site work for the Lowe’s parcel.

3. NJDEP requires proposals for a deviation from, or modification to, the approved 
RAWP.

Notes
Site plan approved by City of 
Linden Planning Board  
NPDES Permit No. 0088323 
Approved by Somerset-Union 
Conservation District
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Permit/Approval Type

Planning Board Approval

NPDES Permit (Storm Water) 

Soil Conservation District

Status

Approved 1/9/09

Approved 9/16/09 

Approved 9/16/09
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9. NJDEP requires a summary of active groundwater remedial actions 
i.

7. NJDEP requires costs of each remedial action
i.
ii.

Annual summary of all remedial action costs incurred to date; and 
Revised cost estimate for remedial actions remaining to be performed.

has been delayed. Linden Development will provide NJDEP with a more detailed schedule 
as the legal appeals are finalized.

8. NJDEP requires a tabulation of sampling results (according to N.J.A.C. 7:26E- 
3.13(c)3) received during the reporting period and a summary of the data and any 
conclusions, presented in a format consistent with N.J.A.C. 7:26E-4.8.

The cost estimate for completing remedial activities remains consistent with that presented 
in the RAWP (i.e., approximately $7,500,000 for earthwork and construction of engineering 
controls).

Given that significant construction and remedial implementation has not yet commenced, 
significant remedial costs have not yet been accrued, with the exception of minor costs for 
the storm sewer cleaning (i.e., approximately $7,000) reported in Remedial Action Progress 
Report No. 1.

Sampling results associated with supplemental soil and groundwater sampling at the 
Walmart parcel (discussed previously) were reviewed with Mr. Greulich during a project 
update meeting on October 18, 2011. A formal report providing those results is currently 
being prepared and will be provided under separate cover.

groundwater elevation maps with groundwater flow shown immediately 
before and during active groundwater remediation;
graphs depicting changes in concentrations over time for all impacted 
wells as well as all down-gradient wells;
summary of volume of water treated since last reporting period and the 
total volume treated since active remedial action commenced; and
Summary of groundwater contamination, indicating either that 
contamination remains above applicable standards (include a proposal

Linden Development will be moving forward with some limited concrete removal during the 
next reporting period. These activities include demolition and off-site disposal of two small 
areas of the building slab associated with the former main assembly plant building. The two 
areas are being removed due to PCB concentrations in concrete samples above the criteria 
approved for reusing crushed concrete on the site as structural fill. Linden Development 
submitted a notification of the concrete removal to NJDEP and U.S. EPA dated February 3, 
2012. The notification was provided to satisfy the requirements for self-implementing 
cleanup and disposal of PCB-impacted concrete pursuant to 40 CFR 761.61(a)(3). The 
February 3, 2012 submittal provides a summary of the characterization sampling methods 
and results, work plan for concrete removal and disposal and other information required by 
40 CFR 761.61(a)(3). Linden Development is currently finalizing contract arrangements with 
an appropriate contractor for performing the concrete removal activities, and the parties 
anticipate completing the work in March or April 2012.
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V.

No wastes were generated during the reporting period.

///.

iv.

10. NJDEP requires a summary of natural remediation groundwater remedial actions
i.
ii.

12. NJDEP requires that any additional support documentation that is available also 
be provided (photos, etc.).

Summary table of the groundwater monitoring results collected; and
Conclusions whether data indicate that natural remediation is no longer 
appropriate (must then also submit a revised RAWP)

detailing additional remedial actions) or that concentrations are below 
applicable standards.

As outlined in the approved RAWP, remedial actions related to groundwater underlying the 
Retail Redevelopment Area do not appear to be necessary (see discussion under item 1). 
In the event that additional groundwater response actions are required due to the TCE 
discovered in shallow groundwater at the Walmart parcel, Linden Development and Hull will 
work with NJDEP to promptly amend the approved RAWP.

Given that the majority of the remedial activities have not yet been implemented, no 
additional support documentation is available.

As outlined in the approved RAWP, remedial actions related to groundwater underlying the 
Retail Redevelopment Area do not appear to be necessary (see discussion under item 1). 
In the event that additional groundwater response actions are required due to the TCE 
discovered in shallow groundwater at the Walmart parcel, Linden Development and Hull will 
work with NJDEP to promptly amend the approved RAWP.

11. NJDEP requires a description of all wastes generated as a result of the remedial 
action
i. Tabulation of waste characterization samples collected, including the 

physical state of the material, volume, number of samples, analyses 
performed and results;
Listing of types and quantities of waste generated by the remedial action 
during the reporting period as well as to date;
Name of the disposal facility used;
Transporters’ dates of disposal; and
Manifest numbers of each waste shipment.

Mr. Gary Greulich 
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Sincerely,

Attachments

ct:

Bill Dennis
Senior Project Manager

Brian Strohl - Linden Development, LLC 
Clifford Ng - U.S. EPA Region 2

The next scheduled remedial action progress report will include remedial actions completed 
between February 29, 2012 and May 31, 2012. Please feel free to contact Bill Dennis at 
(412) 446-0315 with any questions regarding the update provided herein.

Mr. Gary Greulich 
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ATTACHMENT A

Report Certification



I

Certification

Date: 
^iftiam J. DeBoer, Executive V.P.

May 29 ?r -Notary

Linden Development, LLC
By: .

o)
to

Linden Development, LLC 
ISRACase Number E20040531

I certify under penalty of law that I have personally examined and am familiar 
with the information submitted herein and all attached documents, and that 
based on my inquiry of those individuals immediately responsible for obtaining 
the information, to the best of my knowledge, I believe that the submitted 
information is true, accurate and complete. I am aware that there are significant 
civil penalties for knowingly submitting false, inaccurate or incomplete information 
and that I am committing a crime of the fourth degree if I make a written false 
statement which I do not believe to be true. I am also aware that if I knowingly 
direct or authorize the violation of any statue, I am personally liable for the 
penalties.

Sworn to and subscribed to before 
meonlhis day  
of < fa _■ 2012

irn to and subscriL— 
jn/his

De. ... t. -




